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ROUTING AND RECORD SHEET

SUBJECT: (Optional)
ILSP Working Group Meeting Minutes - 02 February 1989

FRO : EXTENSION | .NO. OL, 7038-89 - STAT
STAT ILSP Working Group, Rm 3El4 Has

oate 03 February 1989

TO: (Officer designation, room ber, and DATE
building) OFFICER'S | COMMENTS (Number each comment to show from whom '

INITIALS to whom. Draw o line across column ofter each comment.)
STAT [+ 1
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STAT

STAT

STAT

N = SE T

3 February 1989

MEMORANDUM FOR: ILSP Working Group Members, Alternates and Meeting Attendees

FROM:

ILSP Working Group

SUBJECT: ILSP Working Group Meeting Minutes - 2 February 1989

1. The ILSP Working Group Meeting was held at 1000 hours on
2 February 1989. The following representatives were present:

ILSP

CED/SI
"~ OMS Representative

OSWR

ILSP

ILSP

0S Alternate

DO Representative

FMG/OL

DO/IMS

OIT Representative

DI Alternate

DO/IMS/
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SECRET
|
SUBECT: ILSP Working Group Meeting Minutes - 2 February 1989
Attached is a copy of the meeting agenda (Attachment 1).
2. The minutes of the previous meeting were approved without comment.
3. OL Topics _
STAT A. [:::::::::]briefed the status of the work/ move schedule

_and the changes since the last ILSP WG meeting
(Attachment 2). The work schedule is being met in
all areas. 108 people have moved into the NHB since
the last meeting and over 225 are scheduled to move
before 28 February 1989,

STAT B. | | reported on Fit-up and Survey work in the
NHB (Attachment 3). It has been determined that

0S and OF will not be tenants in the NHB,

Occupants to replace them will be identified by

the Space Planning Division of OL/FMG.

STAT ' c.

briefed on the status of Carpet, Partition
and Furniture installations (Attachment 4). All
installations are currently on schedule. Two trailers

- of furniture are due to arrive this week and be
off-loaded. _

_ D. Classified trash chutes were repaired this week and
- retesting is bei taken. OL Headauarters
STAT Logistics NoteTiff:f??fjopened up these chutes last
month. There is no plan to issue a new Note. OL will
simply remove the sign when the tests are complete,
probably during the week of 6 February 1989. South
Tower chutes are expected to come on line by the end of
February. 1In the interim, components are requested to
continue using Room GP-19 for disposal of their
classified trash. In addition, OL expects corridor
_ carpeting to commence soon.

4, OIT Topics

STAT A, stated thatv OIT is on schedule for all
remaining wiring that is currently planned for firm
components.

SECRET
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SUBJECT:

STAT

STAT
STAT

STAT

STAT

hours in 3El4, Headquarters.

SECRET

ILSP Working Group Meeting Minutes - 2 February 1989

5. 0S Topics

A, [:::::::::Laid there wer pics they wished

to address at present. will be replacing
as the OS Representative.

6. OMS Topics

A. said there were no new topics OMS wished
to address at present.

7. General Issues or Concerns
A. None.

B. No new Action Items were assigned.

8. The next ILSP.Meeting is scheduled for 16 Febrdary 1989 at 1000

Attachment:

a/s

Distribution:

a/s .

SECRET
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§ ILSP WORKING GROUP

AGENDA
2 February 1989

- OLD BUSINESS

- Review/Approval of Minutes of previous meeting

- OL TOPICS
STAT - Overview of ILSP Schedule
STAT -~ Status of NHB Fit-up and Survey Work
STAT - Carpet, Partition & Furniture Progress Report
- Issues/Concerns?
STAT  _ orr Topics
- Status of PBX, Wang, and special wiring work in NHB
- Issues/Concerns?
STAT - s TopIcs
- Status of Alarm work in NHB |
- Issues/Concerns?
STAT - oms Top1ics

GENERAL ISSUES OR CONCERNS?

- DA
O/DCI
- DI
- DO
DS&T

- Issues/Concerns?
|

ACTION ITEM REVIEW

NEXT MEETING: Tentatively scheduled for 16 February 1989, 10:00 3E14 HQS

|

} » | - AITACHMENT 1
\ | |

\
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MO, TOWER MOVES as of 1,/27,/8%

Praject: NTMOVE.FJ

Task Gantt w/Flonned 01,31,/83
7 Days Per Symbol WBS Schd Schd Mar | Apr | May Jun | Jul | Aug Sep | Oct Nov
Task Name Code Start Finish .89
MOVE NT—-4-0IT-66 03/15/89 03/17/89
Scheduled i
MOVE NT—4—PPS,/DO 04, 11,/89 04/18/89
Scheduled ,
MOVE TEMPORARY NT=-4-0P 06,/23/89 < |07/05/89
Schéduled |
e 4 '

(ponurauo)) 7 INAWHOVLLY

' ERSNXYN]  Working
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SOUTH TOWER MOYES as of 1/27,/82

Task Gontt w,/ Planned

Projact: SUBO127.PJ
01,/31,/88

7 [Days Per Symbal WBS Schd Schd Feb | Mar | Apr | May Jur | Jul | Aug Sep | Gct
Task Name Code Start Finish 89
MOVE ST—3—NAASW 02,/03/89 < |02/08/89 ~____ e
Scheduled L e e s e s e s e
MOVE ST-3-0SWR/TTAC 02/03/89 <|o02/08/89 OGO
Scheduled ) A T
MOVE ST=-5-15C 189 780
Scheduled " T T S T AT TR T
MOVE ST=1~0MT~NP 02/13/89 < |02/15/89 ~_ e
Scheduled ' ) L
MOVE ST=-G-0MS 02,/17/89 02/21/89 B U
Scheduled o e s [ T
MOVE ¢ | ST-2-REG 2/21/89 02/22/89 P
Scheduled o T U OGP
MOVE ST-2-CIC 02/24/89 < |02/24/89 DO
Scheduled 0 e [ 2SS OGO
MOVE ST-G-CTS i 03/03/89 < |03/03/89 Rl
Schaduled |l e e e e e e e e e e e e e e e e e
MOVE S5T-3-0M-6 ©3,/20/89 04/06/89 | ........ -
Scheduled |l e e e e e
MOV ST=3=0IT~-L 03,30/89 <|04/06/89 |........ | S Y
Scheduled | b e
MOVE ST-3-0M=F 04,/11,/89 04/18/89 | ... ... ... | P
Scheduled I e
MOVE M ST-1-0M-Q 04/21/89 04/24/89 | ... ... ... [ IS
Scheduled - bl e e e
i

FSSNY  workinG

MRS BASELINE
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SOUTH TOWER MOVES as of 1/27,/89

)

Projact: SUBQ1Z7.PY

Task Gantt w/Planned 01,/31,/83

7 Days Per Symbol WBS Schd Schd May Jun | Jul | Aug Sep | Oct Nov | Dec | Jan

Task Name Code Start Finish B9 Q0
MOVE ST-1-SE 4,/28/89 05/01/89 N o
Scheduled T T U
MOVE ST-2-5E 04,/28/89 05/01,/89 O -
Scheduled D T T
MOVE ST=1-LOGS 05/31/89 08/01/89 | ..... i
Scheduled ' T T
MOVE ST=3~AF , 06/01/89 06/09/89 |..... e
Scheduled | b e e e e e e e e e e
MOVE ST-1-0P/EAA Oﬁ,/Og//SQ 06/12/8% |...... P
Scheduled s L [
MOVE o+« |ST=-G-0P 07,/13/89 07/17/89 | . ... ... ...
Schedule: ) e L
MOVE - v 0 0 ST-5-0L FMG 08,717,/89 09/14/89 | ... o e
. Scheduled : CEEMMMNMMER Ll e e
MOVE ST-5-0P , 09,05/89 10/02/89 | oo i e T
Scheduled : W e e e e e
MOVE ST-4-0P 09,/05/89 09/12/89 | .. ... ... SN N
Scheduled |l e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e
MOVE ST=-3-0P 09/05/89 09/1B/89 | ..o N T
Schaduled W e e e e
MOVE ST-1-0P 09/29/89 10/02/89 | .o oo
Scheduled I T
MOVE .- ST-6-0L 10/12/89 11/08/89 | oo it T
Schieduled LR L e e e e e e e e

1

w
ESSSN workin SN BASELINE
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FIT-UP WORK IN THE NEW HEADQUARTERS BUILDING

* OMS CONSTRUCTION COMPLETED - IN FINAL TOUCHUP - TURNOVER
SCHEDULED FOR 17 FEBRUARY

* AF - CONSTRUCTION STARTED 17 JANUARY - COMPLETION 10 MARCH 1989
* OP (EXCEPT 4TH FLOOR, N. TOWER):

- G. FLOOR COMPLETION 10 MARCH 1989

- 3RD THRU 5TH FLOORS COMPLETION 7 APRIL 1989

* (OS - DELETED

SURVEY WORK IN THE NEW HEADQUARTERS BUILDING

-* OL - 35% DRAWINGS COMPLETED - WORKING 90% DESIGN DRAWINGS -
17 FEBRUARY TARGET DATE FOR 100% DRAWING COMPLETION

* OF - DELETED

* AWAITING IDENTIFICATION BY THE SPACE PLANNING DIVISION/FMG
OF NEW TENANTS FOR OS & OF SPACE

ATTACHMENT 3
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A

- CARPET/PARTlTloN/FURN:Tu?E INSTALLATION| 2-2 -89

S{Sn;f\‘can“'v CVe‘h‘fs las+ 2 Wee(s-- slncc |a$1' ILSP lMce'H'njz

(N Cic -fUrn;a‘i“ure/parfl.f{oﬁ I"ns'f‘a“a{'ﬁ'o'v\ CoMp'ef'e‘:A,

(@) 01T area G cavpet/partition/furniture installed.

(3) 01T area L carpeted --Pav-ﬁh'ons/furn}‘rure bet'nj installed .
(') - OIT, Room 3559 ~- 3 Workstations ]ﬂsfal(el.

ATTACHMENT 4
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